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ESTIMATE RUN 09/23/2004

ESTIMATE SUMMARY 12:19:23

CONTID: C13977 ESTIMATE NO: 0002 PROG SPEC YR:2002

PCN: 13977-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 56 WORK DAYS
I-76, Lochbuie to Hudson PERCENT TIME: 57.14 ORIG TIME ALLOW: 56 WORK DAYS
PROJECT NO: IM 0761-185

I-76, Lochbuie to Hudson
NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 09/23/2004 DATE TIME STARTED 07/25/2004
2500 E BRANNAN WAY DATE LET 06/24/2004 DATE WORK BEGAN
DATE AWARDED 07/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/20/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 07/25/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,456,046.28 PARTICIPATING $ 1,761,085.89 $ 957,073.11
AWARD PROJECT AMT: $  3,183,834.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.96% TOTAL EARNINGS 1,761,085.89 957,073.11
FUNDS AVAILABLE: $ 1,694,960.39 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,761,085.89 957,073.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -652.48 -117.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,760,433.41 956,955.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,760,433.41 956,955.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 956,955.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13977 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13977-BID ESTIMATE RUN 09/23/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00215 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,268.000 0.000
SY 724.000 4,850.80
6.70000 724.000 4,850.80
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,268.000 0.000
sy 0.000 0.00
5.45000 0.000 0.00
0015 203-01500 BLADING 100.000 19.000
HOUR 8.000 1,362.40
170.30000 27.000 4,598.10
0020 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,976.000 0.000
TON 87.790 1,202.72
13.70000 87.790 1,202.72
0025 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 0.000
TON 66.210 5,263.70
79.50000 66.210 5,263.70
0030 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,908.000 5,726.030
TON 18,138.800 642,113.52
35.40000 23,864.830 844,814.98
0035 403-34841 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 14,905.770 14,350.920
TON 554.850 20,307.51
36.60000 14,905.770 545,551.18
0040 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 33,296.000 0.000
TON 6,005.830 250,743.40
41.75000 6,005.830 250,743.40
0045 614-80387 *RUMBLE STRIP (GRINDING) 100,000.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0050 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
6,083.20000 0.500 3,041.60
0055 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 5,277.76

13,194.40000 1.000 13,194.40
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PCN: 13977-BID ESTIMATE RUN 09/23/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 627-00005 *EPOXY PAVEMENT MARKING 540.000 0.000
GAL 0.000 0.00
54.20000 0.000 0.00
0065 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 80.000 0.000
LINE)
SF 0.000 0.00
11.35000 0.000 0.00
0070 630-00000 *FLAGGING 2,500.000 622.500
HOUR 773.000 18,822.55
24.35000 1,395.500 33,980.43
0075 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 13.000
DAY 13.000 575.25
44.25000 26.000 1,150.50
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 13.000
DAY 15.000 6,553.50
436.90000 28.000 12,233.20
0085 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
442.40000 2.000 884.80
0090 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
44.25000 5.000 221.25
0095 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 24.000
EACH 0.000 0.00
44.25000 24.000 1,062.00
0100 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 22.500
EACH 0.000 0.00
44.25000 22.500 995.63
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,212.05000 1.000 2,212.05
0110 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
553.00000 1.500 829.50
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PCN: 13977-BID ESTIMATE RUN 09/23/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80380 *TRAFFIC CONE 500.000 235.000
EACH 0.000 0.00
7.75000 235.000 1,821.25
0120 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
4,424.15000 0.000 0.00
0125 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0130 700-70014 F/A INCENTIVE SMOOTHNESS 26,583.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70025 F/A QUALITY INCENTIVE PAYMENT 147,175.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,422,611.88 $ 957,073.113% 1,728,651.49
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0155 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,265.15000 1.000 17,265.15
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,514.75000 1.000 12,514.75
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PCN: 13977-BID ESTIMATE RUN 09/23/2004
PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0165 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,327.25000 2.000 2,654.50
0170 700-70220 F/A PHONE SERVICE 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT § 33,434.40 $ 0.008$ 32,434.40

PROJECT TOTAL

CURRENT AMT $

3,456,046.28 $

957,073.11 % 1,761,085.89



